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In the Matter of

)

) CC Docket No. 95-116
Telephone Number Portability ) NSD File No. L-98-23
)

NSD File No. L-98-28

PARTIAL OPPOSITION TO PETITIONS FOR WAIVER

MCI Telecommunications Corporation (“MCI™), by its attorneys, respectfully submits
this opposition to the petitions filed by Sprint Local Telephone Companies (“Sprint”) and AT&T
Corporation (“AT&T”) requesting that the Commission waive its March 3, 1998 deadline for
implementation of long-term local number portability (“LNP”’) in MSAs scheduled for “Phase I”
of LNP deployment in the Western, Southeast and West Coast regions.

INTRODUCTION AND SUMMARY

MCI does not, in concept, oppose the petitions of Sprint and AT&T for waiver of the
Commission’s March 31, 1998 deadline for implementation of LNP.! MCI recognizes that the
failure of the Number Portability Administration Center (“NPAC”) vendor to provide a stable
LNP platform caused LNP implementation delays. However, MCI does object to any delays in
LNP implementation that extend beyond the time required by the new vendor to establish a
stable platform, and for carriers to conduct inter-company testing. Both Sprint and AT&T seek
additional time beyond what is necessary, and their requests to that extent should be denied.

The Commission should grant their waivers only to the extent needed for vendor deployment and

inter-company testing.

! Sprint Local Telephone Companies, Petition for Waiver, CC Docket 95-116, NSD File No L-98-23,

March 2, 1998 (“Sprint Petition™); AT&T Corporation, Petition for Waiver, CC Docket 95-116, NSD File No L-98-
28, March 2, 1998 (“AT&T Petition™).
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DISCUSSION

Sprint petitions the Commission for a waiver, pursuant to Section 1.3 of the
Commission’s rules, 47 C.F.R. § 1.3, of the requirement to provide LNP in the Minneapolis
MSA by March 31, 1998. Sprint Petition at 1. Sprint argues that, due to the NPAC vendor
failure and replacement, the NPAC will not be ready until May 11. . at 2. Sprint indicates that
it will need four weeks for testing, and that it will be able to “begin implementation by June 8th.”
Id. Based on its intention to “phase-in” LNP, rather than “flash-cut” it, however, Sprint requests
that its waiver extend to July 13. Id

AT&T’s petition covers a larger geographic area and seeks additional time. AT&T asks
for a waiver of its LNP obligations for all MSAs scheduled for Phase I of LNP deployment in the
Western, Southeast and West Coast regions. AT&T Petition at 1. Like Sprint, AT&T states that
it is unable to begin LNP implementation until the NPAC is ready for these regions. Id. at 3.
Sprint also, like AT&T, asserts that the vendor, Lockheed Martin, will not be ready with a stable
platform until May 11, 1998. Id. at 5. AT&T requests 30 days for inter-company testing, to
conclude on June 11, and an additional two weeks “for carriers to make any necessary remaining
preparations.” Id. at 6. AT&T proposes to have completed Phase [ implementation by June 26,
1998. Hd.

MCI agrees with Petitioners that LNP implementation must be delayed until the NPAC
has been prepared and inter-company testing has taken place. MCI joined in the January 21,
1998 letter from the North American Numbering Council to the Common Carrier Bureau,
describing this problem. See AT&T Petition at 3, n. 5.

MCI disagrees with the petitioners, however, in two respects. First, while MCI believes
that carriers must be certified before network testing can take place, the proposed completion
date of May 11 is a very conservative estimate of the date by which this process should be
completed. The May 11 is not an “agreed upon” date, and should not be considered the earliest
date upon which certification can be completed. Rather, May 11 is the outside date, and with a

good faith effort, the certification period can be significantly shortened so that LNP can be
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deployed as soon as possible. The Commission should require both Sprint and AT&T to work
intensely to complete the preparation process as quickly as possible, to include extended work
hours. Only in this way will the Commission be able to ensure a minimum impact on the public
interest from the requested delay in LNP implementation.

MCI also disagrees with petitioners’ request for additional time affer completion of inter-
company testing. Sprint Petition at 2; AT&T Petition at 6. Under the Commission’s LNP Rules,
the vendor-related delays do not waive the carriers’ obligation to complete all necessary
modifications and upgrades to their networks in order to implement LNP as soon as is
technically feasible. 47 C.F.R. § 52.3(e). Neither AT&T nor Sprint have submitted a technical
justification for their proposed post-testing delays (one week for Sprint and two weeks for
AT&T), and in fact, both claim to have completed or to be in the process of completing, all
necessary improvements to their networks on time. Sprint Petition at 2; AT&T Petition at 3.

To the extent petitioners’ networks are prepared to deploy LNP prior to inter-company
testing, as claimed, there is no reason why implementation cannot begin immediately upon
completion of testing. The granting of arbitrary requests for unnecessary additional time by the
Commission would run counter to the public interest, which is best served by the rapid and
efficient deployment of LNP.? MCI thus urges the Commission to allow only the least possible
delay in implementation of LNP requirements. In the present case, that means requiring Sprint
and AT&T to implement LNP by June 8, 1998, no more than four weeks after completion of the

NPAC testing, and immediately after conclusion of inter-company testing.

* See MCI Telecommunications Corporation, Comments in Opposition to Petition for Extension of Time of
Southwestern Bell Telephone Company and Pacific Bell, CC Docket No, 95-116, March 9, 1998.



CONCLUSION

For these reasons, the Commission should grant the Petitions for Waiver of the LNP

implementation deadline filed by Sprint and AT&T, but only to the extent absolutely necessary

to prepare the NPAC for the Western, Southeast and West Coast regions, and to the extent that

more time is needed to complete inter-company testing, or until June 8, 1998, whichever is

sooner.

Dated: March 12, 1998.

Respectfully submitted,
MCI TELECOMMUNICATIONS CORP.
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